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07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-10.0/20

06-FRE-5-53.0/60

06-FRE-33-/0

Fed Aid

HM1

HM3

HM1

HM

HA21

Pgm Code

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY

IN FRESNO, MADERA, KINGS, AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR COALINGA FROM

0.8 MILE NORTH OF GALE AVENUE

UNDERCROSSING TO 1.0 MILE SOUTH OF

TOULUMNE AVENUE OVERCROSSING

IN FRESNO COUNTY ABOUT 17 MILES___

WEST OF MENDOTA FROM 0.3 NORTH OF

RUSSELL AVENUE OVERCROSSING TO

SHIELDS AVENUE OVERCROSSING

IN FRESNO AND KINGS COUNTIES  ON

ROUTES 33, 41, 43, AND 233/152 IN

FRESNO, KINGS, AND MADERA  COUNTIES

AT VARIOUS LOCATIONS

Description 

BRIDGE DECK MAINTENANCE

METHACRYLATE, JOINT SEALS

TREAT BRIDGE DECKS/JOINT SEALS

HMA RESURFACING/PANEL REPLACEMENTS

PAVEMENT PRESERVATION

SEISMIC RESTORATION

Type Of Work

ETIC

SPECTRUM CONSTRUCTION GROUP,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MERCER FRASER COMPANY

TELFER PAVEMENT TECHNOLOGIES,

LLC

VIKING CONSTRUCTION COMPANY

Contractor

PLEASANT HILL  CA 94523

IRVINE  CA 92618

IRVINE  CA 92606

EUREKA  CA 95502

MCCLELAN  CA 95652

RANCHO CORDOVA  CA 95742

MOHAMMAD SAMIMI

CARY CRUZ

DIN DADAWALLA

MOHAMMAD SAMIMI

MARK MENGONI

Resident
Engineer

(559)250-6305

(559)341-3377

 

(559)417-3821

(559)243-3814

(559)243-3543

 $516,583

 $522,093

 $664,269

 $3,066,024

 $648,175

 $2,356,001

Bid + CCOs

 $180,272

 $138,051

 $0

 $2,810,744

 $597,246

 $382,131

Comp To  date

 $180,272

 $138,051

 $0

 $2,263,577

 $0

 $66,131

This Month

04/26/17

05/11/17

04/21/17

10/31/16

03/08/17

10/27/16

Awarded

05/18/17

05/30/17

05/18/17

11/28/16

03/24/17

11/28/16

Approved

08/29/17

09/07/17

07/28/17

06/19/17

03/02/18

Est Comp

 30%

 27%

 0%

 88%

 100%

 0%

%Time

 35%

 26%

 0%

 92%

 100%

 16%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0Q0304

06-0U2104

06-0U1504

06-0T6504

06-0V9704

06-0K8004

Contract 

  

  

  

ACNH-PI00-(514)7

  

STP-000C-(442)E

  

  

  

8E-    -(   )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

2285 MORELLO AVENUE

32 EDELMAN

16351 CONSTRUCTION CIRCLE WES

PO BOX 1006

4522 PARKER AVE BLDG700 STE35

11315 SUNRISE GOLD CIR., STE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

06/26/17

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-FRE-41-29.3/33.4

06-FRE-41-33.1/33.4

06-FRE-99-19.8/23.4

06-FRE-99-23.5/26.7

06-FRE-145-6.0/13.2

06-FRE-145-34.1/35.1

Fed Aid

HA21

20.20.201

130

HM1

HM

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO COUNTY FROM 19.85 TO 23.4

REMOVE AND REPLACE 3" OF FAILED HMA

IN SELECT AREAS  DIR'S EMERGENCY FA

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN FRESNO CO FROM COLUSA AVE TO THE

145/269 JCT

IN FRESNO COUNTY IN KERMAN ON ROUTE

145 FROM SAN JOAQUIN VALLEY RR TO

ROUTE 180 AND IN AND NEAR CLOVIS ON

ROUTE 168 FROM 0.7 MILE 

Description 

CONSTRUCT STAMPED COMCRETE

BRIDGE SEISMIC RETROFIT

REMOVE/REPLACE 60+ PCC SLABS USING

RS

ROUTE 99 REALIGNMENT

DIG OUTS AND RHMA TYPE G OVERLAY

SLURRY SEAL

Type Of Work

EMMETT'S EXCAVATION, INC.

VIKING CONSTRUCTION COMPANY

TEFLER PAVEMENT TECHNOLOGIES,

LLC

GRANITE CONSTRUCTION COMPANY

TELFER PAVEMENT TECHNOLOGIES,

LLC

VSS INTERNATIONAL, INC.

Contractor

FRESNO  CA 93727

RANCHO CORDOVA  CA 95742

MCCLELLAN, CA 95652

WATSONVILLE CA 95077

MCCLELAN  CA 95652

WEST SACRAMENTO  CA 95691

MARK MENGONI

HADDADIN, HAIDAR

FOSTER, DALLIA

MOHAMMAD SAMIMI

MARK MENGONI

Resident
Engineer

 

(559)243-3543

(559)243-3856

(559)917-4185

(559)250-6305

(559)243-3543

 $2,715,604

 $4,465,864

 $1,485,000

 $129,170,536

 $1,667,522

 $703,065

Bid + CCOs

 $0

 $802,510

 $1,207,554

 $60,414,014

 $1,628,993

 $514,081

Comp To  date

 $0

 $11,668

 $0

 $5,175,557

 $1,501,672

 $469,278

This Month

05/11/17

10/13/16

04/19/17

06/30/16

04/21/17

02/23/17

Awarded

05/30/17

11/03/16

06/02/17

07/25/16

05/06/17

03/22/17

Approved

02/21/19

08/20/17

11/21/18

07/26/17

07/27/17

Est Comp

 0%

 1%

 38%

 35%

 100%

 83%

%Time

 0%

 18%

 81%

 47%

 95%

 73%

% Work 

 

 

 

 

OVER RUN

 

Message

06-0Q6304

06-0N9904

06-0W3504

06-2HT104

06-0V5204

06-0T7304

Contract 

NHP-000C-(436)E

NHP-P041-(599)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6207 EAST CLINTON AVE

11315 SUNRISE GOLD CIR. #A

4522 PARKER AVE BLDG 700 S350

PO BOX 50085

4522 PARKER AVE BLDG700STE350

3785 CHANNEL DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-FRE-168-1.7/9.5

06-FRE-168-30.1/30.4

06-FRE-180-26.9/0

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-180-74.1/78.6

Fed Aid

HB1

HE14

Pgm Code

IN FRESNO AND CLOVIS FROM THE 180/168

SEPARATION TO SHEPHERD AVE MILE EAST

OF TEMPERANCE AVENUE___

OVERCROSSING___________________

IN FRESNO CO ON STATE ROUTE 168 AT

THE AUBERRY ROAD INTERSECTION PM

T30.201

NEAR MENDOTA AT FRESNO SLOUGH (KINGS

RIVER - WHITES BRIDGE)

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

Description 

FREEWAY MAINTENANCE ACCESS

INTERSECTION IMPROVEMENT

SCOUR MITIGATION

FREEWAY LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

2C TO 4E ON NEW ALIGNMENT KINGS

Type Of Work

DREAMBUILDER CONSTRCUTION CORP

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

WABO LANDSCAPE & CONSTRUCTION,

INC.

CLEAN CUT LANDSCAPE

INCORPORATED

SECURITY PAVING COMPANY, INC.

Contractor

PLACENTIA  CA 92870

FRESNO  CA 93706

PLACENTIA  CA 92870

HERCULES  CA 94547

FRESNO, CA 93720

SYLMAR  CA 91342

MARK MENGONI

DIN DADAWALLA

HAIDAR HADDADIN

MOHAMMAD SAMIMI

HADDADIN, HAIDAR

Resident
Engineer

 

(559)243-3543

(559)417-5927

(559)897-7223

(559)917-2487

(559)243-3856

 $3,180,061

 $2,798,367

 $364,861

 $4,117,312

 $4,807,407

 $52,758,042

Bid + CCOs

 $0

 $1,370,272

 $201,616

 $3,765,865

 $4,842,757

 $152,435

Comp To  date

 $0

 $288,464

 $201,616

 $2,000

 $14,437

 $152,435

This Month

06/15/17

06/20/16

04/13/17

03/19/15

08/23/12

04/05/17

Awarded

07/18/17

07/15/16

04/26/17

06/22/15

09/27/12

04/26/17

Approved

10/11/17

08/24/17

07/21/17

02/28/18

09/23/19

Est Comp

 0%

 53%

 64%

 6%

 0%

 2%

%Time

 0%

 49%

 55%

 87%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-0E3504

06-0L3404

06-0Q5104

06-0Q2104

06-342564

06-342534

Contract 

ACNH-P168-(063)E

HSST-P   -(   )P

ACST-P180-(060)E

  

ACNH-P180-(057)E

ACNH-S180-(059)E

--()

8062-E   -()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

1324 LAWSON LN

2716 S. GRANITE COURT

1324 LAWSON LN

726 ALFRED NOBEL DRIVE

7726 NORTH FIRST STREET, #137

13170 TELFAIR AVE

3240 N.MILLBROOK

3240 N MILLBROOK

AVENUE

3240 N.MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-FRE-198-22.7/26.7

06-FRE-198-35.3/35.6

06-FRE-198-/42.7

06-KER-0-/0

06-KER-5-73.0/82.5

06-KER-14-58.3/62.3

Fed Aid

HM

HA21

HB1

HM1

Pgm Code

IN FRESNO COUNTY NEAR COLINGA FROM

ROUTE 198/33 NORTH JUNTION TO 0.5

MILE WEST OF ROUTE 198/5 SEPERATION

IN FRESNO COUNTY NEAR HURON FROM 0.1

MILE WEST TO 0.1 MILE EAST OF

CALIFORNIA AQUEDUCT BRIDGE

IN FRESNO COUNTY NEAR COALINGA ON

ROUTE 198 AT VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY ON ROUTE 5 FROM ROUTE

43 TO TWISSELMAN ROAD OVERCROSSING

AND ON ROUTE 43 FROM ROUTE 58 TO

SANTA FE WAY

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

Description 

COLD PLACE AC PAVEMENT/RHMA OVERLAY

BRIDGE DECK REPLACEMENT

CONSTRUCT CENTER LINE RUMBLE STRIPS

METHACRYLATE AND JOINT SEALS

COLD PLANE/OVERLAY/RHMA GAP GRADED

CONVERT EXISTING 2-LANE TO 4-LANE

Type Of Work

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

JABRE CONTRACTING INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRIFFITH COMPANY

GRANITE CONSTRUCTION CO.

Contractor

FRESNO  CA 93706

SACRAMENTO  CA 95834

MANHATTAN BEACH  CA 90266

TEMPE  AZ 85282

BAKERSFIELD  CA 93308

WATSONVILLE  CA 95076

MOUA, PETER

GANDRATHI, SUNIL

HISHAM ALNATOUR

MOHAMMAD SAMIMI

SAM DHALIWAL

Resident
Engineer

 

(559)341-2721

(559)999-5733

(661)391-4747

(559)243-3814

(661)391-4742

 $699,879

 $2,540,375

 $463,180

 $302,277

 $4,942,476

 $21,989,650

Bid + CCOs

 $0

 $2,265,319

 $0

 $210,500

 $2,947,430

 $1,841,600

Comp To  date

 $0

 $0

 $0

 $210,500

 $2,464,795

 $1,531,607

This Month

04/21/17

10/06/16

04/25/17

03/13/17

03/01/16

03/14/17

Awarded

05/18/17

10/28/16

05/18/17

04/12/17

03/21/16

04/06/17

Approved

08/30/17

08/07/17

08/10/17

06/06/18

Est Comp

 0%

 78%

 0%

 73%

 74%

 0%

%Time

 0%

 92%

 0%

 70%

 58%

 8%

% Work 

 

COMPLETED

 

 

 

 

Message

06-0V5104

06-0M2504

06-0V3104

06-0U1804

06-0T6004

06-457114

Contract 

  

ACNH-PP19-(070)E

SSTG-P198-(072)E

  

STP-X029-(123)E

CSTP-X029-(126)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

4600 NORTHGATE BLVD, STE 100

1813 MANZANITA LANE

1310 W. 23RD STREET

1128 CARRIER PARKWAY AVE

580 WEST BEACH ST

183 W VENTURA COURT

3240 N. MILLBROOK

AVENUE

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

1824 NORRIS ROAD

KINGSBURG, CA 93631

FRESNO, CA 93726

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

07/17/17

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-KER-33-54.2/60

06-KER-41-/5

06-KER-43-16.1/25.1

06-KER-46-57.3/57.8

06-KER-58-28.2/31.4

06-KER-58-88.5/99.8

Fed Aid

HM

HM1

HB71

HA21

HM

HA22

Pgm Code

IN KERN COUNTY NEAR BLACKWELLS CORNER

TO 0.2 MILE SOUTH OF ROUTE 46

IN KERN AND KINGS COUNTIES NEAR

CHOLAME FROM SAN LUIS OBISPO COUNTY

LINE TO KINGS COUNTY LINE & NEAR

KETTLEMAN CITY FROM UTICA AV

IN KERN COUNTY IN THE CITIES OF

SHAFTER AND WASCO FROM VARIOUS

LOCATIONS EUCLID AVENUE TO SECOND PM

16.14 TO PM 25.19

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN KERN COUNTY IN BUTTONWILLOW FROM

LESLIE LANE TO 0.2 MILE WEST OF

ROUTE 5/58 SEPARATION AND NEAR

BAKERSFIELD FROM LERDO CANAL B

IN AND NEAR TEHACHAPI FROM 0.1 MI.

WEST OF TEHACHAPI CREEK TO CACHE

CREEK

Description 

PAVEMENT PRESERVATION

R A C OVERLAY

ADA CURB RAMPS

BRIDGE REPLACEMENT

OVERLAY GAP GRADED RHMA

PAVEMENT PRESERVATION (CAPM)

Type Of Work

GRIFFITH COMPANY

TELFER PAVEMENT TECHNOLOGIES,

LLC

DREAMBUILDER CONSTRUCTION CORP

SEMA CONSTRUCTION, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

PAVE-TECH INC.

Contractor

BAKERSFIELD  CA 93308

MCCLELAN  CA 95652

PLACENTIA  CA 92870

IRVINE  CA 92618

MCCLELLAN  CA 95652

VISTA  CA 92081

CLAY LOMAX

GANDRATHI, SUNIL

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4767

(559)999-5733

(661)391-4766

(661)391-4747

 

(661)391-4766

 $1,228,882

 $2,288,167

 $1,520,378

 $14,108,735

 $2,543,525

 $13,724,310

Bid + CCOs

 $0

 $0

 $972,730

 $17,504

 $0

 $7,978,238

Comp To  date

 $0

 $0

 $308,819

 $17,504

 $0

 $0

This Month

04/26/17

06/02/17

09/21/16

05/05/17

04/26/17

09/30/15

Awarded

05/09/17

06/23/17

10/10/16

05/30/17

06/26/17

10/20/15

Approved

08/25/17

08/09/17

06/03/19

08/15/17

Est Comp

 0%

 0%

 84%

 0%

 0%

 74%

%Time

 0%

 0%

 64%

 0%

 0%

 54%

% Work 

 

 

 

 

 

 

Message

06-0V9604

06-0T7904

06-0P2704

06-0K4604

06-0V5304

06-0R1504

Contract 

  

NHP-041 -(131)E

STP-P043-(047)E

ACNH-X029-(129)E

ACST-X029-(130)E

NHP-P058-(124)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVE

4522 PARKER AVENUE BLDG 700 S

1324 LAWSON LN

320 GODDARD WAY SUITE 150

4522 PARKER AVE BLDG700 STE35

2231 LA MIRADA DRIVE

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-KER-99-19.7/57.5

06-KER-99-26.8/0

06-KER-99-49.6/0

06-KER-155-1.1/1.9

06-KER-155-11.0/17.7

06-KER-155-64.8/70.9

Fed Aid

20.20.201

130

HA21

HB1

HM1

HM1

Pgm Code

BOOSTER PUMP UPGRADES

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN COUNTY IN MCFARLAND AT THE

KERN AVE PEDESTRIAN OC

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

IN KERN COUNTY ABOUT 10 MILE EAST OF

DELANO FROM ROUTE 65 TO 2.5 MILES

EAST OF RAG GULCH BRIDGE

IN KERN COUNTY NEAR LAKE ISABELLA

FROM OLD ROUTE 155 TO 0.1 MILE WEST

OF ROUTE 155/178 SEPARATION

Description 

REDUCE WATER USE BY 50%. UPGRADE

IRRIGATIN

SEISMIC RESTORATION

ADA COMPLIANCE UPGRADES

INTERESECTION IMPROVEMENTS

RAC OVERLAY

HMA OVERLAY

Type Of Work

KCI ENVIRONMENTAL

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

M.C.M. CONSTRUCTION, INC.

GRANITE CONSTRUCTION CO.

MERCER FRASER COMPANY

BOWMAN ASPHALT, INC

Contractor

SAN LUIS OBISPO, CA 93403

VACAVILLE  CA 95688

NORTH HIGHLANDS  CA 95660

WATSONVILLE  CA 95076

EUREKA  CA 95501

BAKERSFIELD  CA 93308

DHALIWAL AMARJIT

CLAY LOMAX

AMARJIT DHALIWAL

AMARJIT DHALIWAL

JERRY PRIGMORE

Resident
Engineer

(661)391-4755

(661)391-4767

(661)391-4766

(661)391-4766

 

(661)391-4745

 $2,785,000

 $2,318,117

 $4,243,327

 $2,590,991

 $1,085,522

 $874,609

Bid + CCOs

 $2,655,537

 $1,927,688

 $2,413,717

 $498,403

 $0

 $86,961

Comp To  date

 $0

 $223,810

 $391,736

 $498,403

 $0

 $86,961

This Month

08/10/15

09/30/16

11/03/16

03/15/17

04/21/17

03/23/17

Awarded

08/10/15

11/03/16

11/28/16

04/06/17

05/18/17

04/26/17

Approved

06/23/17

08/21/18

12/20/17

08/09/17

Est Comp

 100%

 32%

 49%

 5%

 0%

 50%

%Time

 100%

 83%

 57%

 20%

 0%

 10%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0U6004

06-0K8104

06-0H6424

06-0P2904

06-0T7504

06-0T7704

Contract 

  

ACNH-PX02-(125)E

ACNH-PP09-(603)E

SSTG-S155-(005)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 3307

4950 ALLISON PARKWAY, SUITE A

6413 32ND STREET

585 WEST BEACH STREET

77 WEST SECOND ST

3351 FAIRHAVEN DR.

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93312

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

06/30/17

Location
Storm Water
Plan



State of California Department of Transportation Page 7
07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-KIN-5-21.6/26.7

06-KIN-33-12.0/19

06-KIN-41-40.6/41.1

06-KIN-43-1.3/1.7

06-KIN-198-8.9/10.1

06-KIN-198-18.4/0

Fed Aid

HB1

HM1

HA25

HB1

HE11

HB1

Pgm Code

 IN KINGS AND FRESNO COUNTIES NEAR

KETTLEMAN CITY FROM 2.6 MI N OF

MILHAM AVE OC TO 3.2 MI S OF JAYNE

AVE OC AND FROM EL DORADO AV

IN KINGS AND FRESNO COUNTIES IN AND

NEAR AVENAL FROM 0.3 MILE NORTH OF

UTICA AVENUE TO JAYNE AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN KINGS COUNTY NEAR CORCORAN ON

ROUTE 43 FROM 0.2 MILES SOUTH TO 0.2

MILES NORTH OF ROUTE 137 AND ON ROUTE

137 FROM ROUTE 43 TO 0

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

Description 

CONSTRUCT HIGH TENSION CABLE MEDIAN

RHMA-TYPE G (BWC) OVERLAY

LANDSCAPE ARCHITECTURE PLANTING

CONSTRUCT ROUNDABOUT

LANDSCAPING AND PLANT ESTABLISHMENT

INSTALL SIGNALS AND MODIFY CURB

Type Of Work

CORAL CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

LEE CONTRACTORS AND

CONSULTANTS, INC.

Contractor

SHERWOOD OR 97140

GROVER BEACH CA 93433

SAN RAFAEL  CA 94901

FRESNO  CA 93706

HERCULES CA 94547

NIPOMO  CA 93444

MOHAMMAD SAMIMI

CARY CRUZ

GRANDRATHI, SUNIL

MOHAMMAD SAMIMI

Resident
Engineer

(559)250-6305

(559)343-3377

 

(559)999-5733

(559)250-6305

 

 $4,436,002

 $3,161,000

 $388,995

 $3,199,011

 $675,962

 $552,858

Bid + CCOs

 $4,198,106

 $2,522,342

 $0

 $2,076,222

 $597,036

 $0

Comp To  date

 $0

 $2,179,343

 $0

 $826,068

 $4,960

 $0

This Month

07/20/16

03/17/17

05/30/17

08/10/16

01/02/15

06/26/17

Awarded

08/03/16

04/26/17

06/22/17

09/16/16

01/26/15

07/27/17

Approved

06/30/17

08/09/17

07/25/17

12/14/18

Est Comp

 100%

 71%

 0%

 60%

 0%

 0%

%Time

 100%

 80%

 0%

 65%

 0%

 0%

% Work 

COMPLETED

 

 

 

PLANT EST

SATIS

 

Message

06-0S3504

06-0T8104

06-416014

06-0M3704

06-325514

06-0T5104

Contract 

HSIM-G   -(   )0

ACST-S033-(085)E

ACNH-P041-(133)E

HSST-P   -(   )P

NHP-P198-(064)E

SNHG-P198-(075) 

 5-  14-(E)

--()

--()

3 04-6 E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

10780 SW CLUTTER RD

800 FARROLL ROAD

77 LARKSPUR STREET

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

1978 EUCALYPTUS ROAD

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

06/30/17

Location
Storm Water
Plan
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07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-MAD-41-5.2/34.7

06-MAD-41-29.0/45.7

06-MAD-99-1.5/9.5

06-MAD-99-10.0/26.6

06-TUL-65-9.3/14

06-TUL-65-15.1/18

Fed Aid

HB1

20.20.201

130

HA22

HA22

Pgm Code

IN MADERA COUNTY  NEAR COARSEGOLD AT

VARIOUS LOCATION FROM 0.3 MILES SOUTH

OF AVE 14 TO 0.8 MILES SOUTH OF SR 49

IN MADERA AND MARIPOSA COUNTIES,

REMOVE AND DISPOSE OF 2,400 HAZARDOUS

TREES AND CLEAR 100' FOR FOREST FIRE

REDUCTION MAD/MPA LINE

IN MADERA COUNTY  NEAR MADERA FROM

0.5 MI. NORTH OF AVE 7 OC TO 0.2 MI.

SOUTH OF  GATEWAY DRIVE OVERCROSSING

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY  NEAR PORTERVILLE

FROM 0.7 MILES  SOUTH OF AVENUE 80 TO

AVENUE 112 AVENUE 112

ON STATE ROUTE 65 IN TULARE COUNTY

FROM AVE 120 TO 0.1 MILE SOUTH OF

ROUTE 190/65 SEPARATION

Description 

CONSTRUCT CENTER LINE RUMBLE STRIP

REMOVE AND DISPOSE OF TREES AND FIRE

FUELS

PAVEMENT PRESERVATION (CAPM)

ROADSIDE SAFETY IMPROVEMENTS

PAVEMENT REHABLITATION

WIDEN 2 LANE CONVENTIONAL HIGHWAY

Type Of Work

CENTRAL STRIPING SERVICE, INC.

TEICHART CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION INC

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

RANCHO CORDOVA  CA 95742

ROSEVILLE, CA 95661

FRESNO  CA 93706

FRESNO  CA 93706

FRESNO, CA 93722

ROSEVILLE  CA 95661

MARK MENGONI

SAMIMI, MOHAMMAD

HAIDAR HADDADIN

JAVIER HUERTA

BLAS MARTINEZ

Resident
Engineer

(559)243-3543

(559)243-3814

(559)243-3856

 

(559)651-8319

(559)651-8324

 $352,950

 $7,985,000

 $8,165,737

 $1,989,459

 $4,049,392

 $14,676,029

Bid + CCOs

 $362,887

 $7,965,945

 $3,993,050

 $0

 $1,517,286

 $4,972,273

Comp To  date

 $0

 $0

 $1,971,270

 $0

 $1,501,306

 $1,456,437

This Month

07/20/16

07/11/16

09/06/16

03/30/17

08/01/16

11/30/16

Awarded

08/11/16

07/11/16

09/30/16

04/20/17

08/24/16

12/21/16

Approved

07/12/17

09/12/17

10/05/17

10/27/17

01/31/18

Est Comp

 100%

 100%

 41%

 0%

 23%

 40%

%Time

 100%

 100%

 49%

 0%

 37%

 34%

% Work 

COMPLETED

OVER RUN

 

 

 

 

Message

06-0T5004

06-0V6404

06-0R0704

06-0Q6104

06-0S4804

06-434014

Contract 

NHP-P041-(129)E

  

NHP-P099-(601)E

ACNH-P099-(599)E

NHP-P065-(105)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DR.

400 SUNRISE AVE, SUITE 400

2716 S. GRANITE COURT

2716 GRANITE COURT

5125 N GATES AVE., SUITE 102

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

3240 N MILLBROOK AVE

3240 N. MILLBROOK

8530 W ROOSEVELT AVE.

8530 W ROOSEVELT AVE

FRESNO, CA, 93726

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA CA, 93291

VISALIA CA 93291

Accepted

07/13/17

Location
Storm Water
Plan
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07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

06-TUL-65-20.1/31.5

06-TUL-65-/6.9

06-TUL-99-35.2/37.3

06-TUL-99-39.6/41.3

06-TUL-99-41.3/52

06-TUL-190-4.0/5

Fed Aid

HA22

HM1

HE11

HM1

HB1

Pgm Code

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

IN TUL CO NEAR DUCOR ON RTE 65 FROM

KER CO LINE TO 0.1 MI S OF AVE 56 &

IN & NEAR VISALIA ON RTE 216 FROM 0.4

MI E OF MCAULIFF ST 

ON ROUTE 99 IN TULARE COUNTY NEAR

VISALIA FROM 1.2 MILE SOUTH OF AVENUE

280 OC (BR NO.46-195) TO 0.9 MILE

SOUTH OF WEST VISALIA OH

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN TULARE COUNTY, NEAR GOSHEN FROM

0.17 MILES NORTH OF NORTH GOSHEN

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE

AVENUE OVERCROSSING

IN TULARE COUNTY ON STATE ROUTE 190

FROM EAST OF ROAD 148 TO WEST OF ROAD

160

Description 

PAVEMENT PRESERVATION

PME CHIP SEAL

4 LANE FREEWAY TO 6 LANE FREEWAY

RECONSTRUCT INTERCHANGE BETTY DRIVE

RHMA-O BONDED WEARING COURSE

CONSTRUCT ROUNDABOUT

Type Of Work

TEICHERT CONSTRUCTION

NORTHWEST PAVING

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

ROSEVILLE  CA 95661

REDDING  CA 96001

FRESNO CA 93725

FRESNO CA 93706

FRESNO  CA 93706

ROSEVILLE  CA 95661

BLAS MARTINEZ

HAROLDSEN, BRENT

GANDRATHI, SUNIL

Resident
Engineer

 

 

(559)651-8321

(559)243-3852

(559)999-5733

 

 $7,479,318

 $874,623

 $16,225,017

 $32,038,088

 $2,733,289

 $3,244,187

Bid + CCOs

 $0

 $308,946

 $12,868,768

 $5,592,070

 $2,538,202

 $7,688

Comp To  date

 $0

 $308,946

 $2,321,711

 $2,723,721

 $0

 $7,688

This Month

04/18/17

02/09/17

10/15/15

02/24/17

05/06/15

03/03/17

Awarded

05/09/17

03/15/17

11/04/15

03/15/17

06/08/15

03/24/17

Approved

08/18/17

08/08/17

12/06/18

07/06/17

Est Comp

 0%

 30%

 93%

 11%

 76%

 0%

%Time

 0%

 35%

 79%

 17%

 93%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0Q2604

06-0T7404

06-360234

06-471504

06-0T1804

06-0P5904

Contract 

CNHP-P065-(106)E

  

NH-P099-(587)E

  

  

ACHS-STPP-(900)2

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300

8115 SECLUDED VALLEY DRIVE

5771 S. TOYOTA AVE

2716 S. GRANITE COURT

2716 S. GRANITE COURT

400 SUNRISE AVE. SUITE 300

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVE.

VISALIA CA 93291

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

07/17/17

Location
Storm Water
Plan
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07/20/17 Statement of Ongoing Contracts as of 08/01/17

06District

 $31,264,574 $158,410,460 $415,801,935

06-TUL-190-20.9/21.2

06-TUL-198-4.2/4.9

06-TUL-216-1.9/2.9

06-TUL-216-11.7/19.3

Fed Aid

HB1

HB1

HB4C

HM1

Pgm Code

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

IN TULARE COUNTY IN VISALIA FROM 0.6

MILE WEST OF ROAD 80 OC TO ROAD 80 OC

& FROM AKERS STREET UC TO 0.2 MILE

EAST OF COUNTY CENTE

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

IN TULARE COUNTY NEAR WOODLAKE FROM

FRIANT-KERN CANAL TO ROUTE 198

Description 

INTERSECTION IMPROVEMENT

CONSTRUCT MEDIAN BARRIER

INSTALL LANDSCAPING

RAC OVERLAY

Type Of Work

LEE'S PAVING, INC.

SECURITY PAVING COMPANY, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

VISALIA  CA 93291

SYLMAR  CA 91342

HERCULES  CA 94547

FRESNO  CA 93706

SHELLEY MAGGARD

JAVIER HUERTA

BLAS MARTINEZ JR.

JAVIER HUERTA

Resident
Engineer

(559)651-8319

(286)-75-90

(559)651-8321

(559)651-8319

 $2,899,741

 $2,772,701

 $332,261

 $1,314,131

Bid + CCOs

 $2,825,925

 $1,714,220

 $300,321

 $1,225,006

Comp To  date

 $0

 $774,248

 $0

 $989,582

This Month

09/23/15

12/09/16

06/25/15

03/17/17

Awarded

10/07/15

01/09/17

07/16/15

04/06/17

Approved

06/23/17

08/09/17

11/19/18

08/18/17

Est Comp

 27%

 83%

 32%

 87%

%Time

 98%

 63%

 90%

 91%

% Work 

 

 

 

 

Message

06-0J5304

06-0R0504

06-430714

06-0T7604

Contract 

SSTP-P190-(020)E

ACNH-PGP1-(807)1

  

  

PL62-06 0-(3E)

--()

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

1212 NORTH PLAZA DRIVE

13170 TELFAIR AVE

726 ALFRED NOBEL DRIVE

2716 S. GRANITE COURT

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 WEST ROOSEVELT

AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA, 93291

Accepted

Location
Storm Water
Plan



06-0U1504

06-0U2104

06-0Q0304

06-0T6504

06-0V9704

06-0K8004

06-0N9904

06-0Q6304

06-0W3504

06-2HT104

06-0V5204

06-0T7304

06-0L3404

06-0E3504

06-0Q5104

06-0Q2104

06-342564

06-342534

06-0V5104

06-0M2504

06-0V3104

06-0U1804

Contract

06-FRE-0-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-10.0/20

06-FRE-5-53.0/60

06-FRE-33-/0

06-FRE-41-33.1/33.4

06-FRE-41-29.3/33.4

06-FRE-99-19.8/23.4

06-FRE-99-23.5/26.7

06-FRE-145-6.0/13.2

06-FRE-145-34.1/35.1

06-FRE-168-30.1/30.4

06-FRE-168-1.7/9.5

06-FRE-180-26.9/0

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-180-74.1/78.6

06-FRE-198-22.7/26.7

06-FRE-198-35.3/35.6

06-FRE-198-/42.7

06-KER-0-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0T6004

06-457114

06-0V9604

06-0T7904

06-0P2704

06-0K4604

06-0V5304

06-0R1504

06-0U6004

06-0K8104

06-0H6424

06-0T7504

06-0T7704

06-0P2904

06-0S3504

06-0T8104

06-416014

06-0M3704

06-325514

06-0T5104

06-0T5004

06-0V6404

Contract

06-KER-5-73.0/82.5

06-KER-14-58.3/62.3

06-KER-33-54.2/60

06-KER-41-/5

06-KER-43-16.1/25.1

06-KER-46-57.3/57.8

06-KER-58-28.2/31.4

06-KER-58-88.5/99.8

06-KER-99-19.7/57.5

06-KER-99-26.8/0

06-KER-99-49.6/0

06-KER-155-11.0/17.7

06-KER-155-64.8/70.9

06-KER-155-1.1/1.9

06-KIN-5-21.6/26.7

06-KIN-33-12.0/19

06-KIN-41-40.6/41.1

06-KIN-43-1.3/1.7

06-KIN-198-8.9/10.1

06-KIN-198-18.4/0

06-MAD-41-5.2/34.7

06-MAD-41-29.0/45.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0R0704

06-0Q6104

06-0S4804

06-434014

06-0Q2604

06-0T7404

06-360234

06-471504

06-0T1804

06-0P5904

06-0J5304

06-0R0504

06-430714

06-0T7604

Contract

06-MAD-99-1.5/9.5

06-MAD-99-10.0/26.6

06-TUL-65-9.3/14

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-65-/6.9

06-TUL-99-35.2/37.3

06-TUL-99-39.6/41.3

06-TUL-99-41.3/52

06-TUL-190-4.0/5

06-TUL-190-20.9/21.2

06-TUL-198-4.2/4.9

06-TUL-216-1.9/2.9

06-TUL-216-11.7/19.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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06District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $108,398,261

 $14,888,241

 Bid + CCO

 $29,013,152

 $7,026,250

 Work Comp

-F-

-S-



06

District

 $13,495,791

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $415,801,935  $158,410,460

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $206,424,143

 $86,091,289

 Bid + CCO

 $94,301,836

 $28,069,223

 Work Comp

District Total:

Work completed this Period:  $13,495,791

-SH-


	06

